


~~SECRET~~



1 FEB 1963

Honorable Bernard L. Boutin *Card*
Administrator
General Services Administration
Washington 25, D. C.

Dear Mr. Boutin:

I am pleased that elements of the Central Intelligence Agency were able to move into [redacted] on schedule beginning 1 January 1963. As you know, construction was originally scheduled for completion in August 1963 but in the national interest this date was advanced to 31 December 1962, a difficult deadline to meet.

25X1

This installation is of great importance to the national security, and the substantially improved capabilities provided at [redacted] are due in large measure to the attention which the General Services Administration and the Public Buildings Service gave to expediting the design and construction of the building.

25X1

I deeply appreciate the splendid cooperation and outstanding performance of your organization in this common effort to provide a vital facility.

Sincerely,

(Signed) JOHN A. McCONE

John A. McCone
Director


(EXECUTIVE REGISTRY FILE *100*)

Disip Via 20/5.


290106

Honorable Bernard L. Boutin, GSA, Washington 25, D. C.

CONCURRENCE:

STAT 
Deputy Director (Support)

16 Jan 63
Date

STAT DC/PS/OL:G  ext. 3357
Rewritten:DD/S:LKW:jaa (16 Jan 63)
Distribution:

- Orig & 1 - Addressee
- ✓ 1 - ER
 - 1 - DCI
 - 1 - DDCI
 - 1 - Ex. Dir.
 - 2 - DD/S
 - 1 - OL Files (Official)
 - 1 - OL/RE&CD
 - 1 - OL/AS
 - 1 - OL Suspense (withheld)
 - 1 - D/L Chrono (withheld)
 - 1 - OL/EO Chrono (withheld)

REC'D
10 59 AM '63

700 15 3 00 AM '63
700 15 3 00 AM '63